

Memorandum



CITY OF DALLAS

DATE March 6, 2023

TO Honorable Chair Blackmon and Members of the Environment & Sustainability Committee

SUBJECT **Landscape Equipment Transition (LET) Implementation**

The Office of Environmental Quality & Sustainability (OEQS) briefed the Environmental Commission (EVC) on February 1st, 2023, and the Environment & Sustainability Committee (ENVS) on February 8th, 2023, respectively, providing status updates on the plan for landscape equipment transition (LET) implementation. OEQS will provide monthly status updates on program implementation. The following provides a summary of steps taken over the previous month towards advancing this City Council goal:

Technical Support Contract:

OEQS contracted with Modern Geosciences for technical support services including but not limited to; assistance in researching other community implementation, including related codes and ordinances; creating a community survey instrument; and developing the detailed internal and external transition plan. Staff are meeting with the technical consultant on a bi-weekly basis to coordinate efforts towards this project. Residential and Commercial Surveys have been created and are ready for distribution.

Stakeholder Engagement Efforts:

Staff are continuing internal and external stakeholder meetings.

- Internal: OEQS continues to hold bi-monthly meetings with City departments that use landscape equipment to attain feedback on meeting City transition goals and identify equipment inventory being maintained by each department. Vendor demonstrations and talks on battery lifespans were held
- External: OEQS continues to engage members of the public, including homeowners, landscape companies, landscape associations, and the Dallas Independent School District (DISD). While working City Events, staff has distributed surveys of equipment use to gauge interest and inventory.
- The technical consultant has developed a community survey and has been deployed for community feedback on the program. This survey will be provided to the public in several different ways, including through the OEQS media campaign, other departments (e.g., DWU Bill inserts), Council and EVC newsletters, libraries and community centers, and other entities.

Physical Equipment Inventory:

Staff have developed and distributed a template for use by departments when identifying equipment inventory. These inventories are to be compiled into a comprehensive inventory of the City's current inventory. OEQS is continuing to inquire for inventories from teams not reached. After compilation, each department will then work towards the 2023 incremental goal for transition.

DATE March 6, 2023
SUBJECT **Landscape Equipment Transition (LET) Implementation**
PAGE **2 of 2**

Program Media Campaign:

OEQS is developing an LET media campaign as a part of a larger comprehensive multi-issue, multi-platform, and multi-lingual outreach and engagement plan to reach affected business and residents. With a desire to implement this campaign as soon as practicable, staff plans to brief the CMO by March to attain necessary program approvals, prior to related media contracting.

Regulatory Engagement:

Given the regions' current severe non-attainment status related to ozone, City staff have held related conversations with staff from the Texas Commission on Environmental Quality and the North Central Texas Council of Governments to discuss including the LET Plan as a part of the TCEQ's Clean Air Act State Implementation Plan (SIP). Next meeting is March 10th.

Should you have any questions, please reach out to Carlos Evans, Director, Office of Environmental Quality & Sustainability at 469-617-1925 or carlos.evans@dallas.gov.



M. Elizabeth (Liz) Cedillo-Pereira
Assistant City Manager

c: T.C. Broadnax, City Manager
Tammy Palomino, Interim City Attorney
Mark Swann, City Auditor
Biliera Johnson, City Secretary
Preston Robinson, Administrative Judge
Kimberly Bizer Tolbert, Deputy City Manager
Jon Fortune, Deputy City Manager

Majed A. Al-Ghafry, Assistant City Manager
Dr. Robert Perez, Assistant City Manager
Carl Simpson, Assistant City Manager
Jack Ireland, Chief Financial Officer
Genesis D. Gavino, Chief of Staff to the City Manager
Directors and Assistant Directors